Project Manager’s and Progress Report 19
March 3rd, 2011

TO: Nomination Grand Pré Advisory Board
From: Christophe Rivet, Project Manager
rd

Date: March 3 , 2011
RE: Project Manager’s and Progress Report 19 (for discussion)
OVERVIEW

•
•

The main focus of work was to complete the French translation and prepare the key
activities approved by the AB at its January 2011 meeting.
There have been delays in the translation of the nomination proposal. Expected delivery
date: March 2011.

STATUS OF THE NOMINATION PROPOSAL DOCUMENT

We are currently awaiting confirmation from UNESCO’s World Heritage Centre that the
nomination proposal is complete and being distributed to the advisory bodies. This should be
confirmed no later than mid-March.
The French translation of the nomination proposal has been delayed because of the challenge of
deciding on the right terminology. Much of the translation is complete. The final editing should be
completed in the next 2 weeks. Once the document is complete copies will be made available.
There will be approximately 25 English copies and 10 French copies printed for distribution.
Next steps: Wait for UNESCO confirmation. Complete the Fr version of the document.
STATUS OF PROJECT: ADMINISTRATION, COMMUNICATION, PARTNERSHIPS

Project administration:
See financial report.
Policies and governance:
A scoping exercise was performed to identify the key policies that need to be developed to
support the work of Nomination Grand Pré and later the Stewardship Board. As a result a memo
rd
was prepared for the AB which outlines priorities (see memo submitted at the March 3 2011 AB
meeting).
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A review of the ToR guiding the work of Nomination Grand Pré was performed to confirm the
validity of the direction included in that document. A memo was prepared for the AB which
rd
recommends changes to the existing ToR (see memo submitted at the March 3 2011 AB
meeting).
A policy was prepared on the preparation of records of Board meetings.
An analysis was carried out on the implementation of direction resulting from the commitments
signed by the partners in January 2011. A separate memo outlines options to set up two interim
technical committees that will advise the AB on matters pertaining to protection, interpretation,
rd
marketing and education (see memo submitted at the March 3 2011 AB).
Next steps: Implement decisions from the AB on these matters.
Communication and public engagement:
New pages have been prepared for the website. These will be updated once the nomination
proposal will be ready for posting. The pages provide succinct information on the proposal itself.
th

Work has begun on the April 18 event. Preparation of a draft programme is almost complete.
Speakers have been contacted. Initial conversations with ICOMOS Canada are positive which
may lead to a co-sponsorship of the event. Acadia University will again host the event.
An information meeting on the nomination proposal is scheduled in Grand Pré for end of March.
Next steps: Finalize partnership with ICOMOS Canada, finalize programme, and prepare
promotion.
Legacy project
The archaeological information available for the properties where the legacy project will take
place has been compiled in a short report by Parks Canada. A licence agreement is being
prepared by Parks Canada and will be available at the next meeting of the AB.
The environmental assessment will be carried out shortly. Archaeological assessment is still
scheduled for late spring.
Next steps: Consult on a revised design. Finalize the agreement. Perform assessments.
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